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ESTIMATE RUN 06/05/2020

ESTIMATE SUMMARY 13:12:11

CONTID: C21863         ESTIMATE NO: 0002 PROG 2005

PCN: 21863-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25: SH 14 N CABLE GUARDRAIL IN LARIMER AND WELD COU PERCENT TIME:

PROJECT NO: FSA0253-258                   

I-25: FORT COLLINS NORTH CABLE

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

SCOTT CONTRACTING INC. PAY PERIOD ENDING

9200 E. Mineral Ave., Suite 400 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Centennial CO 80112     (303)279-0900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,564,254.10 PARTICIPATING $ $ 30,150.00

AWARD PROJECT AMT: 4,546,548.30 NON-PARTICIPATING 210,385.60

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,087.32

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

15.33

WORK DAYS

WORK DAYS

5.94%

4,293,225.70

240,535.60

240,535.60

234,448.28

$

$

$

$

30,150.00

240,878.40

271,028.40

0.00

271,028.40

-7,002.10

0.00

264,026.30

0.00

AMOUNT DUE 264,026.30 234,448.28

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 234,448.28

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

11.5 TIME ALLOW: 75

ORIG TIME ALLOW: 75

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/09/2020

04/09/2020

05/30/2020

12/19/2019

12/27/2019

01/10/2020

04/09/2020
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PCN: 21863-BID    ESTIMATE RUN 06/05/2020

PROJECT: FSA0253-258                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:12:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

100.000

LF  

18.80000

0010 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

1.000

EACH

532.00000

0015 Unclassified Excavation (Complete In Place) 0.000

393.000

203-00010  
 

3,851.40393.000

3,851.40

6,968.000

CY  

9.80000

0020 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

50.000

HOUR

161.00000

0025 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

32,076.000

CY  

3.85000

0030 Erosion Log Type 1 (12 Inch) 0.000

400.000

208-00002  
 

2,140.00400.000

2,140.00

9,000.000

LF  

5.35000

0035 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

4.75000

0040 Concrete Washout Structure 0.000

1.000

208-00045  
 

4,260.001.000

4,260.00

5.000

EACH

4,260.00000

0045 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

2.000

EACH

13,900.00000

0050 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

100.000

HOUR

48.40000

0055 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

30.000

HOUR

145.00000
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PCN: 21863-BID    ESTIMATE RUN 06/05/2020

PROJECT: FSA0253-258                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:12:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

155.00000

0065 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

60.10000

0070 Erosion Control Management 0.000

12.000

208-00207  
 

7,056.0012.000

7,056.00

75.000

DAY 

588.00000

0075 Temporary Berms 0.000

7,558.000

208-00300  
 

6,046.407,558.000

6,046.40

78,763.000

LF  

0.80000

0080 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

11.000

EACH

318.00000

0085 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

39.800

ACRE

2,860.00000

0090 Seeding (Native) Drill 0.000

0.000

212-00706  
 

0.000.000

0.00

39.800

ACRE

955.00000

0095 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

39.800

ACRE

1,190.00000

0100 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

7,960.000

LB  

3.20000

0105 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

0.000

HOUR

127.00000

0110 *Slope and Ditch Paving (Special) 0.000

7,558.000

507-00725  
 

129,241.807,558.000

129,241.80

78,673.000

LF  

17.10000
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PCN: 21863-BID    ESTIMATE RUN 06/05/2020

PROJECT: FSA0253-258                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:12:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

174.000

LF  

42.40000

0120 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

1.000

EACH

3,050.00000

0125 *Tensioned Cable Barrier (TL-3) 0.000

0.000

606-20013  
 

0.000.000

0.00

76,994.000

LF  

21.20000

0130 *End Anchorage (Tensioned Cable Barrier) 0.000

0.000

606-21010  
 

0.000.000

0.00

46.000

EACH

6,970.00000

0135 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

1.45000

0140 *Delineator (Flexible) (Flat Mounted) 0.000

0.000

612-00037  
 

0.000.000

0.00

24.000

EACH

127.00000

0145 *Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

87.000

EACH

159.00000

0150 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

10.000

EACH

318.00000

0155 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

1.000

EACH

573.00000

0160 *Construction Surveying 0.050

0.000

625-00000  
 

4,775.000.050

0.00

1.000

L S 

95,500.00000

0165 *Mobilization 0.000

0.250

626-00000  
 

37,625.000.250

37,625.00

1.000

L S 

150,500.00000
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PCN: 21863-BID    ESTIMATE RUN 06/05/2020

PROJECT: FSA0253-258                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:12:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Public Information Management (Tier IV) 2.000

12.000

626-01114  
 

1,159.2014.000

993.60

75.000

DAY 

82.80000

0175 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

0.000

DAY 

229.00000

0180 *Traffic Control Management 2.000

10.000

630-00012  
 

16,080.0012.000

13,400.00

75.000

DAY 

1,340.00000

0185 *Construction Traffic Sign (Panel Size A) 2.000

0.000

630-80341  
 

127.402.000

0.00

10.000

EACH

63.70000

0190 *Construction Traffic Sign (Panel Size B) 10.500

7.000

630-80342  
 

1,559.2517.500

623.70

70.000

EACH

89.10000

0195 *Construction Traffic Sign (Panel Size C) 3.500

8.000

630-80343  
 

1,098.2511.500

764.00

46.000

EACH

95.50000

0200 *Construction Traffic Sign (Special) 0.000

25.000

630-80344  
 

477.5025.000

477.50

100.000

SF  

19.10000

0205 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

0.000

EACH

4,460.00000

0210 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

1.000

630-80358  
 

1,270.001.000

1,270.00

4.000

EACH

1,270.00000

0215 *Drum Channelizing Device 0.000

12.000

630-80360  
 

535.2012.000

535.20

220.000

EACH

44.60000

0220 *Traffic Cone 0.000

55.000

630-80380  
 

2,101.0055.000

2,101.00

110.000

EACH

38.20000
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PCN: 21863-BID    ESTIMATE RUN 06/05/2020

PROJECT: FSA0253-258                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:12:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Mobile Attenuator 0.500

0.000

630-85020  
 

21,475.000.500

0.00

2.000

EACH

42,950.00000

0230 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

90,000.000

F A 

1.00000

0235 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0240 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 240,878.40210,385.604,534,104.10CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0245 Field Office (Class 1) 0.000

1.000

620-00001  
 

12,850.001.000

12,850.00

1.000

EACH

12,850.00000

0250 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

11,600.001.000

11,600.00

1.000

EACH

11,600.00000

0255 Sanitary Facility 0.000

2.000

620-00020  
 

5,700.002.000

5,700.00

2.000

EACH

2,850.00000

CAT 30,150.0030,150.0030,150.00CURRENT AMT0400 $ $ $

$ 271,028.40240,535.60$4,564,254.10$CURRENT AMTPROJECT TOTAL


